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de maximis, inc. 
P O. Box 90348 

Knoxville, TN 37990 
615-691-5052 

SITE: ^ c e P i fblaff 
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August 8. 1988 

Michelle M. Glenn 
USEPA Region IV ^ 
345 courtland Street. N.E. 
Atlanta, Georgia 30365 
, ^ , ^ C . - . B.UHP ROAO .O-Y 1338 MONTHLY P.O.RESS REPORT 

Dear Ms, Clenn. ^^ ^^^^^^^^ .̂  

your assistance. 

Best regards, 

/If-

Michael A. Miller, P^E. 
Senior Project Manager 

cc: Lorelei Borland 
IT Corporation 

E n c l o s u r e r- EPA/SFB/NSMS 
REGION IV. 
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MONTHLY PROGRESS REPORT 
de maximis, inc. 

PRfl-TFrT MAMF: B l u f f R o a d 

TIME PERIOD COVERED: 1 July through 31 July 1988 

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACQ: 

"Pursued appropriate easements 

•Submitted revised Implementation Plan 

PLANS AND PROCEDURES COMPLETED: 

•The revised Implementation Plan was completed and 
submitted to USEPA for review and approval July 12, 
1988. 

"Received USEPA comments on the revised Implementation 
Plan and discussed these in detail at a July 27, 1988 
meeting with the USEPA Project Officer and Versar 
(Agency Oversight Contractor). 

•Easements for the Hopkins and Helms properties have 
not been obtained. Counsel for .the property owners 
has not found any of the draft easements acceptable. 
Subsequent negotiations have been unsuccessful. At 
the July 27, 1988 meeting USEPA indicated that they 
would begin appropriate legal action to obtain 
easements. 

ACTION ITEMS FOR FOLLOWING MONTH: 

"Pursuant to the meeting with the EPA Project Officer, 
submit the final Implementation Plan which addresses 
the USEPA comments and meeting discussions by August f̂''̂  
12, 1988. In addition, provide USEPA with letter 1 
documentation of the July 27, 1988 meeting by August ,̂  
2. 1988. *̂ ;-

iK-

"Provide assistance as necessary to USEPA in obtaining >^ 
the easement for the Seidenberg, Hopkins and Helms .::̂ ^̂  
properties. 

'«^i^•' 

^ y ^ 
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•Provide USEFA with proposed details for the on-site 
tank removal and disposal (Task 15) within two weeks 
after obtaining site access authorization. 

"Evaluate site security requirements as soon as 
possible following receipt of access authorization for 
the site. 

•Initiate the passive soil gas survey CPetrex) 
immediately following execution of final access 
authorizat ions. 

ANTICIPATED DELAYS/PROBLEMS: 

•It is anticipated that problems with access agreements 
may result in delays for implementing certain field 
activities. The length of the potential delay cannot 
be estimated at this time. However, pursuant to the 
Administrative Order by Consent, those tasks that can 
be implemented without full property access will be 
started within 7 days of the USEPA approval of the 
Implementation Plan and issuance of notice to proceed. 

RESULTS QF SAMPLING/TESTING: 

"W/A 

DISTRIBUTION: 

Lorelei Borland 
IT Corporation 
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